SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 6:26 AM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

) 04-0120F4
Diary #: Const Calendar Day: Date: -Jan-

y 439 : : y 603 . 28-Jan 2014. Tue%;day 04-SE-80-13.2/13.9
Inspector Name: Altamirano, Victor Title: Transportation Engineer Self-Anchored
Inspection Type: Suspension Bridge
Shift Hours: Break: Over Time:

Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition

Working Day If no, explain:

Diary: Dispute

Work description.
[]

Inspector: Victor Altamirano (8 hours reg. and 4 hours OT)
Date: 012814

Weather: 54 deg. / Cloudy

Location: West of OTD building test area

Field Work —

Today was a Plan Break for test rod 11. VGO did the pH before the laborer pumped out the salt water
from the wet chamber. Workers began loading the test rod about 8am and after it broke CT / Mets
cleaned the fractured surfaces accordingly to approve procedure. Workers used extendable to pull traffic
plate south in order to gain access to remove the bolts from the end plate to get access to the second
portion of the test rod. About 9:18am, workers started to remove the fasteners from the end plate at the
dead end using an impact gun for TR 11. About 11:10am, workers were prepping to move the jacking rod,
test rods and jacking beam south in order to have enough stick-out of the threads to thread the fractured
surface without touching the fractured surface. After workers were able to unthread the test rod, CT / Mets
cleaned the fractured surfaces accordingly to approve procedure.

2:20pm: Workers pumped out the salt water from the water tank into drums. About 2:35pm we called
Mets to inform him that Bob and | were going to take pH samples at TR 7. Refer to his diaries for details.
Workers placed diapers under the ends of the jack hoses and under fittings so the diapers can catch any
potential drops of oil.

ABF engineer: K. Chen (9 regular hours)

Equipment -

3 radios for 17 regular hours.

Kubota Cart for 8 regular hours.

110 kW Generator for 8 regular hours.
185 CFM Compressor for 1 regular hour.
Extendable Forklift for 3 regular hours.
Impact gun for % regular hours.

20" K-rail (26 k-rails were being rented for the Department).
10" k-rail (7 k-rails were being rented for the Department).
Fourteen (14) total 12"x12" crane mats that were 5'x16’ each.
Two (2) total 12"x12" crane mats that were 5'x7’ each.
Twenty-six (26) total 12"x12" crane mats that were 5'x8’ each.

NI'H.] 5
- ddrRptbyBiditem Page 1 of 2

[Py



Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Altamirano, Victor

Diary #: 439  Date: 28-Jan-2014  Tuesday
CCO-314 Bid Iltem: 001 0-RRR-EFA.314 E2 Remove, Replace & Test Rods
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Semi-Skilled Laborer JNM CARLOS GARCIA 1.00 0.00 0.00 1.00 D
Ironworker APP JOHN DUSKIN 8.00 0.00 0.00 8.00 D
Ironworker JNM BARRY ROTHMAN 8.00 0.00 0.00 8.00 D
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